Allied
HEALTH SOLUTIONS

Bid Calendar 2026

Capital			
Category	**Project Status**	**Project Start Date**	**Est Project End Date**
Specialty Spine Tables	RFP	6/1/2026	12/31/2026
Surgical Flexible Endoscopy	RFP	7/1/2026	1/1/2027
Surgical Video Visualization and OR Automation	RFP	5/1/2026	11/1/2026

Cardio			
Category	**Project Status**	**Project Start Date**	**Est Project End Date**
Cardiovascular Biologics	Clinical	9/1/2026	12/31/2026
Coronary Diagnostics	Not Started	10/1/2026	12/31/2026
EP Reprocessing	Data Pull/Cleansing	9/1/2026	1/31/2027
Heart Valves	Data Pull/Cleansing	9/1/2026	2/28/2027
Intravascular Lithotripsy	Data Pull/Cleansing	8/1/2026	2/28/2027
IVC Filters	Not Started	10/1/2026	3/31/2027
Thrombectomy Catheters	Clinical	8/1/2025	12/31/2026

Lab/Non-Clinical			
Category	**Project Status**	**Project Start Date**	**Est Project End Date**
Arc Flash	RFP	1/1/2026	12/31/2026
Food Services	RFP	2/18/2026	10/1/2026
HVAC Equipment, Controls	RFP	2/1/2026	11/1/2026
Med Gas Pipe Inspection	RFP	1/1/2026	12/31/2026
Microfiber/Mats	Data Pull/Cleansing	8/1/2026	12/31/2026
Reusable Textiles	Analytics Review	1/1/2026	11/30/2026

Med Surg			
Category	**Project Status**	**Project Start Date**	**Est Project End Date**
Casting and Splinting Products	Data Pull/Cleansing	8/1/2026	4/30/2027
Chlorhexidine Gluconate (CHG)	RFP	7/1/2026	2/28/2027
CVC Chronic	Not Started	10/1/2026	6/1/2027
Disposable Labor and Delivery	Analytics Review	1/1/2026	12/31/2026
Disposable Vaginal Speculums	Not Started	10/1/2026	6/30/2027
DME Bracing & Cold Therapy	Not Started	10/1/2026	4/30/2027
DME Mobility Aids (Bent Metal)	Not Started	10/1/2026	6/1/2027
Feeding Pumps, Sets, and Accessories	Data Pull/Cleansing	8/1/2026	1/31/2027
Hypodermic Safety	RFP	7/1/2026	2/28/2027
Hypodermic Standard	RFP	7/1/2026	2/28/2027
Instrument Cleaners & Enzymatics	Clinical	4/1/2026	11/1/2026
Instrument Cleaning Brushes	Clinical	4/1/2026	11/1/2026
Laryngeal Mask Airways	Data Pull/Cleansing	9/1/2026	5/1/2027
Neonatal Developmental Products	Data Pull/Cleansing	7/1/2026	3/31/2027
Patient Temperature Management	Clinical	8/1/2026	12/31/2026
PICCs & Midlines	RFP	7/1/2026	2/28/2027
Regional Anesthesia Trays	Data Pull/Cleansing	6/1/2026	12/31/2026
Respiratory Therapy: Resuscitation Devices	Data Pull/Cleansing	9/1/2026	5/1/2027
Safety Huber Needles	RFP	7/1/2026	2/28/2027
Safety IV Catheters	RFP	7/1/2026	2/28/2027
Shower Sleeves, PICC and IV Covers, and Cast Covers	Data Pull/Cleansing	9/1/2026	4/1/2027
Skin Cleansers, Barriers, and Lotions	Data Pull/Cleansing	6/1/2026	2/28/2027
Soaps, Lotions, Waterless Hand Rinses	Data Pull/Cleansing	9/1/2026	3/1/2027
Surgical and Isolation Masks	RFP	12/1/2025	12/31/2026
Tracheostomy Tubes	Clinical	12/1/2025	12/31/2026

Purchase Services			
Category	**Project Status**	**Project Start Date**	**Est Project End Date**
Billing and Debt Collection	RFP	8/1/2026	1/1/2027
Credit Card Services	Not Started	10/1/2026	4/1/2027
Language Services	Not Started	10/1/2026	2/1/2027
Moving Services	Not Started	1/1/2027	6/1/2027
Staffing Managed Service Provider	Not Started	8/1/2027	12/1/2027

Surgery-OR			
Category	**Project Status**	**Project Start Date**	**Est Project End Date**
Bioabsorbable Mesh	RFP	5/1/2026	2/28/2027
Biological Mesh - Human	RFP	5/1/2026	2/28/2027
Biological Mesh - Non-Human	RFP	5/1/2026	2/28/2027
Breast Biopsy	RFP	1/12/2026	12/31/2026
Breast Implants	Clinical	5/1/2026	12/31/2026
Chest Drainage	Clinical	5/1/2025	12/31/2026
CVAC	Not Started	3/1/2027	6/22/2027
Drainage	Not Started	12/1/2026	9/30/2027
Endomechanical	RFP	12/1/2025	2/28/2027
Knotless Tissue Closure Devices	RFP	3/1/2026	12/31/2026
Lap Suction Irrigation	Analytics Review	8/1/2025	12/31/2026
Laparoscopic Instruments	Data Pull/Cleansing	8/1/2026	12/31/2026
Mesh Fixation	RFP	5/1/2026	2/28/2027
OR Patient Positioning	Data Pull/Cleansing	7/1/2026	2/28/2027
Ortho Helmets, Hoods and Togas	Analytics Review	1/9/2026	12/1/2026
Ortho Power Tools	Analytics Review	2/1/2026	12/1/2026
Patient Warming - Blood	Analytics Review	3/1/2026	12/31/2026
Pelvic Floor Reconstruction - Bulking Agent	Not Started	1/1/2027	6/30/2027
Pelvic Floor Reconstruction - Implantables	Not Started	1/1/2027	6/30/2027
Pulse Lavage	Not Started	1/1/2027	5/31/2027
RF Ablation	Data Pull/Cleansing	6/1/2026	12/31/2026
Rib Plating & Sternal Closure	RFP	3/1/2026	12/31/2026
Room Turnover Products	Analytics Review	11/1/2025	11/30/2026
Steam Sterilizers	RFP	6/1/2026	12/31/2026
Sterilization Assurance	RFP	6/1/2026	10/31/2026
Surgical Automatic Tourniquets	Analytics Review	6/1/2026	12/31/2026
Surgical Energy	RFP	12/1/2025	10/1/2026
Surgical Hand Preps	RFP	1/1/2026	12/31/2026
Surgical Instruments	Data Pull/Cleansing	8/1/2026	12/31/2026
Surgical Irrigation Products	Data Pull/Cleansing	7/1/2026	2/28/2027
Surgical Mesh	RFP	5/1/2026	2/28/2027
Surgical Solution Drapes	Data Pull/Cleansing	9/1/2026	3/31/2027
Suture	RFP	11/1/2025	2/28/2027
Topical Skin Adhesives	RFP	10/1/2026	2/28/2027
Women's Health	Clinical	1/1/2027	6/30/2027